ORIGINAL

STATE OF ILLINOIS
INDUSTRIAL COMMERCE COMMISSION

ORI,

lfingis Commarce LOIMIEET.
RANL BAFETY 8ECOTION

Kaskaskia Regional Port District,
a Municipal Corporation,

Petitioner,
NO. T02-0094

VS,

Illinois Department of Transportation

Respondent.

PETITION FOR SUPPLEMENTAL ORDER

Comes now Kaskaskia Regional Port District and requests an additional 75 days
from February 5, 2004, in which to complete the above 1dentified project and in support
thereof states:

1. That the asphalt suppliers will not be able to supply the necessary asphalt
until April, 2004.

2. The asphalt is necessary to complete the project.

WHEREFORE, Kaskaskia Regional Port District respectfully requests an
additional 75 days from February 5, 2004, in which to finish this project.

3. The utility adjustments along Illinois Route 154 were not performed in a
timely fashion by the utility companies, thus delaying the performance by our

contractors.
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4, These matters were beyond the control of the Kaskaskia Regional Port

District.

Respectfully submitted,

e —

Stephen P. McGlynn
116 South Charles Street
Belleville, I1. 62220
(618) 234-8800



